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H&N Account No.
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Engineer Re:

E.O. 98
Typed: March 11, 1957

942

Rehabilitation of Weather ~
Observation Stations at
(1) Kusaie, (2) Kapi+gam.ra@-
and (3) Tarawa ..

RESIDENT MANAGER, EPG; Chief Estimator
IV4T10fVr+& 4A”LbllVd -

RE?:ISITORY b“4LJp/c‘“”’’rflw’~”r A’=c=”’v
..

Item (1) - 19500 !30X No, s“&”70 L@zg) /+6/54+ X6-6.L4””730

(2) - 19;I0
(3) - 19%’0

(A)

(E?)
(c)

Confidential letters J-4/000.93 dated 2-11-57, 2-1-57,
1-30-57 and 1-28-S7 may be seen in Project Engineer Files.
Copies of same will b transmitted to Jobsite.
Letter ETE:IWH 343 dated 2-26-5’7(H!kN38228).
Teletype Hohner to Sanders dated 2-27-57.

The issue of this Engineering Order authorizes the above action addressees to prepare
separate plan sets, separate cost estimates and construction time schedules for
rehabilitation of each of the weather stations at Sites Kusaie, Kapin&anarangi and
Tarawa~ all-in accordance with requirements outlined in Paragraphs 6 and 7 of
reference confidential letter (A) dated February 11, 1957, as modified by reference
letter (B), corrected with reference Teletype (C).

Plans and cost estimates will be forwarded to lIomeOffice Estimating Departrmmt for
further processing.

Reference letter (B) is quoted as follows:

Ilyou are hereby authorized to design and prepare estimates for Weather and Rad-Safe

Stations as requested in JTF-7 letter dated February 11, 195’7.

tlEstimates should be prepared for each single location for both the new stations

and the rehabilitation of existing stations as fundin~ for this project has not
been definitely determined.

.. -“

0 F~Y E.O. 98—-—— ———— ——- ____



tl~ing recent meetings in Washington various suggestions in regard to design
were offered as follows:

1. Tanks for potable water are to be fabricated of non-corrosive material. . .

2, The plan for the four new weather stations is to be based on the Tarawa
plan, with minor exceptions, namely:

a. Nove antennas so that not more than lSO1 of drop-lead to the Operations ‘.
BuildinE No. 5 is necessary. The antenna can be directly over the
buildinc if required. ..-

b. Nove the latrine from ~he barracks building to the day room and provide
a shed for la~dry facilities. ,.

These instructions supersede the design requirements forweath@r stations ‘n “
paragraph 3 of JTF-7 letter. The Rad-Safe Station is still to be similar to
the Wotho Station.

3. Review the Generator capacity at the existing stations to ascertain if it is
sufficient to carry the additional load of the ice making machine and electric
grill requested in paragraph 7 of JTF-7 letter. If larger generators are
required make provisions in your estimate.

ItTherefore,you are requested to prepare an estimated construction schedule which
will show the number of days required after notification of availability of funds.”

Teletype reference (C).is quoted

I!HOHNERTO SA~E~ 1~0 LT COL

195’7IN REGARD TO WEATHER AND

as follows:

WALTER A GRAY. REFMYLTR ETE:FWH-343 DATED FEB26,

R.AD-SAFESTATIONS. DUE TG MISINTERPRETATION OF

REQUESTED

LAST PkRA

lloWUNDER

COMPLETION DATE DISREGARD FIRST SENTENCE OF NEXT TO LAST PARA AND ALL OF

OF LTR. PROVISIONS WILL PE NADE i?ORFUNDING OF CONST IN FY1958 BUDGET

PREPARATIOll. REF ETE:FWH-345(’

Authorized for Engineering
and DesiCn:
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Fred W. ohner 3/
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AEC Contract Repre e tative P;oj;ct Manager
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cc: Joe B. Sanders, AEC
AEC Contract Representative
Branch Chief, EEKl
Project Manager-942
Operations Division (2)
Chief Design Engineer
Ass’t. Controller-942

. .

P. L. Atkins
.Chief Estimator (2)
H&N Resident Manager, 0/S (2)
H&N Resident Engineer, 0/S (3)
H%N Resident Controller, 0/S
R. R. Alvy
F. D. Bates
E. R. Bsrrien
B. J. Cherney .
B. R. Coupland -
G. E. Ilaverin
C. W. Embree
V. M. Farel
T. W. Galvin (2)
R. R. Gunny (2)
H. C. Hale
M. Roberts
E. L. Milew
Central Files
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